



WoodWisdom-Net

EU Hardwoods
Kick-off Meeting

Work plan FVA (WP 1)

Udo Hans Sauter

Forstliche Versuchs- und Forschungsanstalt Baden-Württemberg



Forstliche Versuchs-
und Forschungsanstalt
Baden-Württemberg

Task 1.1: Estimation of current hardwood resources

- Data from the latest national forest inventory in Germany (BWI3) will be utilised to develop the analysis methods for quantifying the relevant resource volumes (timber suited for gluelam production chains)
- Analysis methods will be handed on to the project partners involved (BFW, FCBA, University LJ) and revised if necessary
- Earliest possible start at the end of April/in the beginning of May (Second quarter of 2014)
- Grant of national funding will be no restriction; but the person in charge has yet to be identified

Task 1.2: Prediction of future hardwood resources

- Adaptation of the standing stock volume prediction model WEHAM: definition of the required queries; software adaptation if necessary
- Predictions for Germany on the basis of BWI3 data
- Predictions according to different scenarios; those have to be specified together with the project partners
- Consultation with the project partners after setup of the methods; use of the WEHAM model for the partner countries if data structure allows; revision of methods if applicable
- Estimated start in the fourth quarter of 2014

Task 1.3: Technical characterisation of the resource

- Results from Task 1.1 (1.2) will be considered in selection of log sample
- Selection of log sample in consultation with project partners in WP 2 (HFA) with respect to roundwood quality/representativity of the sample

Persons involved in WP 1

- **FVA:**
 - Udo Hans Sauter
 - Franka Brüchert
 - N.N.
- **FCBA:**
 - Andreas Kleinschmit
- **BFW:**
 - Klemens Schadauer
- **University of Ljubljana:**
 - Goran Turk

Project plan

Work package/Task	2014			2015				2016			
0	Original	Original	Revised	Original	Original	Original	Original	Original	Blank	Blank	Blank
1.1	Original	Original	Revised	Revised	Blank	Blank	Blank	Blank	Blank	Blank	Blank
1.2	Blank	Original	Original	Original	Original	Original	Revised	Revised	Blank	Blank	Blank
1.3	Blank	Blank	Blank	Original	Original	Original	Original	Original	Blank	Blank	Blank
6	Blank	Blank	Blank	Original	Original	Original	Original	Original	Blank	Blank	Blank



Original time planning (Full proposal)



Revised time planning

Milestones

Milestone No.	Milestone name	WP No.	Lead partner	Expected delivery date (Month)	Comment
1	Kick-off-Meeting	0	HFA (P1)	1	Kick-off meeting
3	European hardwood resource I	1.1	FVA (P5)	8	Estimation of current timber availability for glued products from European hardwood resources
6	European hardwood resource II	1.2	FVA (P5)	14	Prediction of future timber availability for glued products from European hardwood resources
8	Hardwood grading regulations in Europe	1.3	FVA (P5)	18	Report on national and EU hardwood log grading principles
12	Log quality and roundwood allocation potential	1.3	FVA (P5)	24	Report on description approaches on the relation of external and internal log quality, and potential for optimised roundwood allocation
15	Publication	6	University LJ (P4)	24	Joint papers published